

ID	Task Name	Duration	Start	Finish
1	DEVELOPMENT/RESEARCH	28d	1/28/97	2/21/97
2	Evaluate Nelkor /Chuseda unit	1d	1/20/97	1/20/97
3	Evaluate Epic 856	1d	1/27/97	1/27/97
4	Build 6 prototypes w/ Res.	5d	2/10/97	2/14/97
5	Build Emitter Assy (800/850)	1d	2/3/97	2/3/97
6	Build Det. Assy (3mm chip)	1d	2/3/97	2/3/97
7	Characterize	2d	2/17/97	2/18/97
8	ATE software Programming	5d	2/17/97	2/21/97
9	Compile matrix of all probes	5d	2/17/97	2/21/97
10	Attorney consultation/patent search	3w	2/3/97	2/21/97
11				
12	DESIGN	44d	12/23/96	2/24/97
13	Top & Bottom Hsg	21d	12/23/96	1/20/97
14	Support Frame	21d	12/23/96	1/20/97
15	Emitter Pad	21d	12/23/96	1/20/97
16	Detector Pad	21d	12/23/96	1/20/97
17	Molded DB-9 (male)	5d	2/18/97	2/24/97
18	Molded DB-9 (Female)	5d	2/18/97	2/24/97
19	Spring	2d	2/20/97	2/21/97
20	Cable	3d	1/27/97	1/28/97
21	Connector Lock	5d	2/18/97	2/24/97
22				
23	DOCUMENTATION	34d	2/10/97	3/18/97
24	Top Assembly Dwg.	2d	3/5/97	3/6/97
25	Emitter Assembly	2d	3/3/97	3/4/97

Project: Reusable Finger Probe (REVE)
Date: 2/11/97

Task

Progress

Milestone

Summary

Rolled Up Task

Rolled Up Milestone

Rolling Up Progress

ID	Task Name	Duration	Start	Finish	January							February							March							April							May							June		
					22	29	5	12	19	26	2	9	16	23	2	9	16	23	2	9	16	23	30	6	13	20	27	4	11	18	25	1	8	15								
26	Detector Assembly	2d	3/3/97	3/4/97																																						
27	Molded Cable/Connector Assembly	2d	2/24/97	2/25/97																																						
28	Top Assy Process Traveller	2d	3/17/97	3/18/97																																						
29	Emitter Process Traveller	2d	3/17/97	3/18/97																																						
30	Detector Process Traveller	2d	3/17/97	3/18/97																																						
31	Assembly Procedure	2d	3/24/97	3/25/97																																						
32	Test Procedure	2d	3/17/97	3/18/97																																						
33	Packaging Box	2d	2/17/97	2/18/97																																						
34	Instruction Sheet/ Label Artwork	2w	2/10/97	2/21/97																																						
35	Design Review/Sign Off	3d	3/26/97	3/28/97																																						
36																																										
37	TOOLING/PROCUREMENT	63d	2/3/97	4/30/97																																						
38	Plastic Housing Set	12w	2/3/97	4/25/97																																						
39	Q.C. Inspection (Hsg. Set)	3d	4/28/97	4/30/97																																						
40	Emitter/Detector Pads	9w	2/3/97	4/4/97																																						
41	Q.C. Inspection (Pads)	3d	4/7/97	4/9/97																																						
42	Molded DB-9 (male)	9w	2/24/97	4/4/97																																						
43	Molded DB-9 (Female)	9w	2/24/97	4/4/97																																						
44	Q.C. Inspection (Molded DB-9)	3d	4/8/97	4/10/97																																						
45	Connector Lock	9w	3/3/97	4/25/97																																						
46	Q.C. Inspection (Conn. Lock)	1d	4/28/97	4/28/97																																						
47	Spring	4w	2/10/97	3/7/97																																						
48	Q.C. Inspection (Spring)	3d	3/12/97	3/14/97																																						
49	Packaging box	3w	2/24/97	3/14/97																																						
50	Q.C. Inspection (Box)	1d	3/17/97	3/17/97																																						

Project: Reusable Finger Probe (REVE)
Date: 2/11/97

Task
Progress
Milestone



Summary
Rolled Up Task
Rolled Up Milestone



Rolled Up Progress

Project: Reusable Finger Probe (REVE) Date: 2/11/97	Task		Summary		Roll Up Progress	
	Progress		Roll Up Task			
	Milestone		Roll Up Milestone			