Project: Pulse Oximeter Probes QC 30			
01	Does the finished product meet the original specification?	Y	
02	Is the quality of construction satisfactory?	Y	
03	Will the equipment be durable?	Y	
04	Does it comply with the Safety standards?	Y	
05	Does it comply with the M.D.D.	Y	
06	Has the project remained within budget?	N	Tools Were unfinished on hand-over from Teledyne
07	Can the project be improved?	Y	Improvements and re-design for greater efficiency and improved performance. The OEM products are in a constant state of evolution.
08	Can the product be extended?	Y	More variant probes can be built
Date: June 1999		Signed:	