



Design & Development Job Progress

Quick OX Analyser

991202

06 September 2000

Job Application		
Quote Preparation	Preliminary Drawings	Design Compliance
Purchasing	Working Drawings	Construction
Progress		
09/02/99 DPM 720 New design micro power meter shows promise . Discussed with Lascar can the gain be increased to 3x .		
March 1999 The samples received have a resolution of 0.3 steps and are unstable. Discussed the problem with Nigel Mills. promised new version Diagrams of possible case and sampler designed		
23/8/99 New version still not acceptable. NM promises to send updated version.		
3/11/99. NM promised new version by 15/11/99		
17/12/99. NM problem with program		
31/1/00 NM promised two new versions this week		
Feb 2000 New versions arrived		
May 2000 S.Watmough investigated alarms		
July 2000 PM electronics took over alarm project		
Sept 2000 first prototype completed as a twin monitor		