

Design projects Time Scale

Project: 991202 Quick OX Analyser Progress report:

Date Months	Date	
Project		
Evaluation & Description	Feb 1999	
Specification	Feb 1999	
Responsibilities		
Initial Design		JSLamb
Final Design		
Prototypes	May 1999	
Pre-production	Sept 1999	
Production	Oct 1999	Vandagraph
Initial Tests	May 1999	J.S.Lamb
Final Tests	May 1999	J.S.Lamb EMC
Clinical Evaluation		Not required
Component sourcing	April 1999	JSLamb PCB Case Accessories
Bio-compatibility		Not Required
Suitability		
Datasheets	September 1999	J S Lamb
Testing		
Manufacturing Route		Out workers Vandagraph
Contractors		