
Project Time Taken.

Date Function Time taken (hours)

26-01-2004 Preparing unit specification 4
27-01-2004 Continuing specification, designing system 7
28-01-2004 Continuing design, prototype order 7
29-01-2004 Part specification, prototype orders 7

02-02-2004 Part specification, prototype orders 7
03-02-4004 See rep, part specification, prototype orders 7
04-02-2004 Part specification, prototype orders 6
05-02-2004 Paperwork, prototype orders 4
06-02-2004 Paperwork 1 

01-03-2004 PCB layout 3
02-03-2004 PCB layout 2
04-03-2004 Battery and case re-specification 2

Total: 57


