| Design and Development Job Progress OC 25 |
|--|
| Project: Tom Thumb – Job No: 9331111 - 1993 |
| Progress: |
| During 1993 the prototype was submitted to Therapy Equipment, and pre-production models were manufactured. |
| Supplied to Hospital in late 1993 for test |
| The Tom Thumb was further developed from 1993 to 1997 to add improvements: In July 1996 The Tom Thumb name was registered. |
| In 1995 Drager requested the Tom Thumb and Tom Thumb derivatives |
| In December 1996 submitted drawings of the TT490 and its derivatives. Promised to start their own clinical trials. |
| 21/4/97 – Drager requested a blender constructed on the Tom Thumb chassis. Supplied diagrams to Viamed. |
| |
| |
| _ |
| |
| |
| |
| |
| |
| |
| |
| |
| |
| |
| |
| |
| |
| |
| |
| |
| |
| |