



O2 Analyser

Design projects Time Scale

QC25

Project: **O2 Analyser**

Date Months		2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	16	16
Project																		
Evaluation & Description	SW	x	x															
Specification	JJSL	x	x	x	x													
Responsibilities																		
Initial Design	JSL/SW	x	x	x	x													
Final Design	JSL				x													
Prototypes				x	x	x	x											
Pre-production							x	x	x									
Production	Vandagraph Oct 1999								x	x	x	x						
Initial Tests	J.S.Lamb May 1999			x														
Final Tests	J.S.Lamb			x	x	x												



O2 Analyser Design projects Time Scale

Project																			
		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
EMC							x												
Clinical Evaluation							.												
Component sourcing PCB Case Accessories	JSLamb	x	x	x	x	x													
Bio-compatibility	Not Required																		
Suitability																			
Datasheets	J S Lamb				x	x	x	x											
Testing					x	x	x	x	x	x	x								
Manufacturing Route	Out workers Vandagraph	x																	
Contractors		x																	