	Design Review	QC 24
Project: Blu-Ox		
Date	Personnel Present JSL P.A. / Report	
22/03/06	Stages required for completion	
	B.O.M	
	a) Datasheets	
	b) RoHS	
	c) Availability of components and costs	
	P.C.B	
	A Manufacture where?	
	B Prices 50:100:200 off	
	C Plain PCB's	
	D Complete with components	
	Circuit Any changes? Possible initial circuit check	
	A Layout	
	B components	
	Software any changes	
	A Logo removed B Straight O2 Analyse 0-100%	
	C Nitrogen derived	
	D Add Alphanumerics e.g. Cal @20.9% DIL/JSL	
	Auto switch off 5 min	
	Location of programme skt at bottom	