

RS 16/4/19.

Sensor development Vandagraph Sensors

General Development

JOB ID #974 Main Issue #142673 8% Complete 16 Apr 2019
Vandagraph Sensors General Development

Stage	Description	Issue	Updated	User	Notes	Status
3	Started					
285	VST Part Number		16/04/19	Derek Lamb	n/a general development questions	[Done]
865	0110217 R-17VAN Variations	#133569 Derek Lamb	16/04/19	Derek Lamb	Required Variations?	
867	0110217 R-17VAN Manufactured By Envitec	#91197 Derek Lamb	16/04/19	Derek Lamb	Big Issue lots Documents	
866	0110232 R-22VAN Variations	#133573 Derek Lamb	16/04/19	Derek Lamb	Required Variations?	
868	0110232 R-22VAN Development	#97421 Steve Nixon	16/04/19	Derek Lamb	Big Issue lots Documents	
869	0110214 R-33S Wish to Proceed				YES, BUT CANNOT BE MADE FROM R-33DE OR R-33S1	
870	0110214 R-33S Earliest Time to Order				6 MONTHS,	
871	0110214 R-33S Estimate Quantity Per Year				215/YEAR	
872	0110215 R-33S1 Wish to Proceed				YES	
873	0110215 R-33S1 Earliest Time to Order				4 MONTHS.	
874	0110215 R-33S1 Estimate Quantity Per Year	MAY BE ABLE TO MAKE FROM R-33DE			284/YEAR	
875	0110224 R-33DE Wish to Proceed				YES	
876	0110224 R-33DE Earliest Time to Order				WHEN AVAILABLE	
877	0110224 R-33DE Estimate Quantity Per Year				500-600/YEAR	
878	0110226 R-33VAN Wish to Proceed				SEE R-33S1	
879	0110226 R-33VAN Earliest Time to Order				—	
880	0110226 R-33VAN Estimate Quantity Per Year				—	
881	0110235 R-33VAN-4 Wish to Proceed				SEE R-33S	
882	0110235 R-33VAN-4 Earliest Time to Order				—	
883	0110235 R-33VAN-4 Estimate Quantity Per Year				—	

N/A.

Done

12-22540 - 0110229 - 170/9EAL

Stage	Description	Issue	Updated	User	Notes	Status
884	0110036 R-33S1 Wish to Proceed				SEP 12-331 0110215	
885	0110036 R-33S1 Earliest Time to Order				—	
886	0110036 R-33S1 Estimate Quantity Per Year				—	
887	0110039 R-33VAN Wish to Proceed				SEP 12-335	
888	0110039 R-33VAN Earliest Time to Order				—	
889	0110039 R-33VAN Estimate Quantity Per Year				—	
890	0110041 R-33VAN-2 Wish to Proceed				SEP 12-335	
891	0110041 R-33VAN-2 Earliest Time to Order				—	
892	0110041 R-33VAN-2 Estimate Quantity Per Year				—	
893	0110042 R-33VAN-3 Wish to Proceed				SEP 12-335	
894	0110042 R-33VAN-3 Earliest Time to Order				—	
895	0110042 R-33VAN-3 Estimate Quantity Per Year				—	
4	Complete Job to be Signed Off					