	Design Review

	Project:  Blu-Ox

	Date
	Personnel Present   JSL    P.A.                                / Report

	22/03/06
	 Stages required for completion

	
	B.O.M

a) Datasheets 

b) RoHS

c) Availability of components and costs

	
	P.C.B

A   Manufacture where?

B   Prices 50:100:200 off

C    Plain PCB’s

D    Complete with components

	
	Circuit Any changes?     Possible initial circuit check

A Layout

B components

	
	Software any changes

A   Logo removed

B    Straight O2        Analyse 0-100% 

C    Nitrogen derived

D    Add Alphanumerics  e.g. Cal @20.9%   DIL/JSL

Auto switch off 5 min

	
	Location of programme skt at bottom
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